ID	Task Mode	Task Name	Duration	Start	Finish
0		**Mantua Lodge Bathroor**	**60 days**	**Tue 1/4/11**	**Mon 3/14/11**
1		Take out Bulk Trash	1 day	Tue 1/4/11	Tue 1/4/11
2		Clean up Storage Area	1 day	Sat 1/8/11	Sat 1/8/11
3		Order Plumbing Supplies	1 day	Mon 1/10/11	Mon 1/10/11
4		Pick up Plumbing Supplies	1 day	Tue 1/11/11	Tue 1/11/11
5		**1st Bathroom**	**8 days**	**Sat 1/15/11**	**Mon 1/24/11**
6		Pick up Wall materials for First Bathroom	1 day	Sat 1/15/11	Sat 1/15/11
7		Install Walls and Door in 1st BR	4 days	Mon 1/17/11	Thu 1/20/11
8		Paint walls in 1st BR	1 day	Fri 1/21/11	Fri 1/21/11
9		Install Floor in 1st BR	1 day	Sat 1/22/11	Sat 1/22/11
10		Install Plumbing Fixtures in 1st BR	1 day	Mon 1/24/11	Mon 1/24/11
11		**2nd Bathroom**	**19 days**	**Wed 1/26/11**	**Wed 2/16/11**
12		Demo 2nd BR	2 days	Wed 1/26/11	Thu 1/27/11
13		Pick up Wall materials for 2nd BR	1 day	Thu 1/27/11	Thu 1/27/11
14		Install Walls in 2nd BF	7 days	Sat 1/29/11	Sat 2/5/11
15		Paint walls in 2nd BR	2 days	Mon 2/7/11	Tue 2/8/11
16		Install Floor in 2nd BF	3 days	Wed 2/9/11	Fri 2/11/11
17		Install Plumbing Fixtures in 2nd BR	4 days	Sat 2/12/11	Wed 2/16/11
18		**3rd Bathroom**	**18 days**	**Tue 2/22/11**	**Mon 3/14/11**
19		Demo 3rd BR	2 days	Tue 2/22/11	Wed 2/23/11
20		Pick up Wall materials for 3rd BR	1 day	Wed 2/23/11	Wed 2/23/11
21		Install Walls in 3rd BR	7 days	Thu 2/24/11	Thu 3/3/11
22		Paint walls in 3rd BR	2 days	Fri 3/4/11	Sat 3/5/11
23		Install Floor in 3rd BR	3 days	Mon 3/7/11	Wed 3/9/11
24		Install Plumbing Fixtu	4 days	Thu 3/10/11	Mon 3/14/11
25		Project Complete	0 days	Mon 3/14/11	Mon 3/14/11



Project: Mantua Lodge Bathroom
Date: Fri 12/24/10

Task	Project Summary	Inactive Milestone	Manual Summary Rollup	Deadline	
Split	External Tasks	Inactive Summary	Manual Summary	Progress	
Milestone	External Milestone	Manual Task	Start-only		
Summary	Inactive Task	Duration-only	Finish-only		